

Cross-City Trail, Phase II

NCSITE Meeting

May 14, 2010

Wilmington, NC

Shovel Ready

- Design Approved
- NEPA Document Signed
- Right-of-Way Acquired
- Utilities Relocated
- Permits in Hand
- Construction Authorization

Design Approval

- City of Wilmington
- Public Involvement
- NCDOT Raleigh
- NCDOT Division
- FHWA

NEPA Documentation

- Programmatic Categorical Exclusion
- Cultural Resources Review
- Red Cockaded Woodpecker
- U. S. Fish and Wildlife
- Empie Park Section 4(f)

Right-of-Way Acquisition

- 5 Private Properties
- 3 Property Owners
- Oleander Company
- Relocate Greenway
- Right-of-Way Certification

Utility Relocation

- Progress Energy Carolinas
- Field Meetings
- Utility Relocation Agreement
- Guy Wire Adjustment
- Utility Easement

Permitting

- CLOMR (FEMA)
- Grading Permit (NCDENR DLR)
- 401 Water Quality Certification (DWQ)
- 404 Nationwide Permit (USACE)
- State Stormwater Permit (DWQ)



Cross-City Trail, Phase II

Questions?